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PDB Regular Meeting SUHWTTEDIBY[T—JQ‘
September 2, 2008 @) 2:00 pm DATE: lt?‘ A Q

Attending:

William . Smith Jackson County Judge Executive

Oscar G House Circuit Court Judge

Jeff Lilly AQC Project Manager

Connie M Payne AQC

Bobby Morris CCC

Rob Deal JRA Architects

Roger Lashbrook Codell

Background:

The PDB meeting was held at the aforementioned date. Discussed items, comments and/or changes follow,
Reading of Minutes

CJE William O. Smith called the meeting to order. Minutes from August meeting were not available.
They will be approved in October meeting.

tems Discussed

CIE William O. Smith expressed concern on cherry vs. maple; with the main concern being the increase in
price. Judge House asked if the cherry wood was an upgrade. Both Teff Lilly and Roger Lashbrook Felt
that it was indeed an upgrade. Jelf stated that the cherry is used in most all of the Judicial Centers.

Jeff Lilly presented request for payments on requisitions, Requisition Number 8A to be paid to Codell in
the amount of $426480.11 to make several contractor payments. Motion by Connie Payne to approve,
Judge House second.

Jeft Lilly presented change order 100-11. Change order 100-11was for emergency generator disconnect
which resulted in a $525.00 credit. Jeff Lilly presented change order 100-12 for a credit of $27288.00 for
labor and materials on pole. Jeff Lilly presented change order 100-13 for an increase ol $81658.00 10
change the wood work from maple to cherry. Jeff Lilly presented change order 100-14 for an increase of
$2340.00 for labor and material associated with the HVAC systemt. Judge House made a motion to
approve all change orders, Connie Payne second. CJE William O. Smith voted no on change order 100-13.

Roger Lashbrook was next on the agenda. He gave the board a progress update. He stated that they were
now on schedule any by the end of September hoped to inch ahead of schedule. He also stated by the end
of September that he hoped to see the roof on the 3™ story.

Rob Deal was next on the agenda. He wanted to state that he is still commumicating with Mike West of the
Department of Transportation and to let the committee know that the progress on the project was gomg
well.

Motion to adjourn by Bobby Morris.

Next meeting set for October 7% at 2:00 pm.
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